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Renew|TSPLOST Financial Update

Program Controls

Innovation & Risk
Communication & Community Engagement
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Anticipated TOTAL Program Budget

Renew Bond:

Bond Premium:

TSPLOST:

Other:             

TOTAL:

PROGRAM FINANCIAL UPDATE

FY20 Proposed Operating Budget: N/A
Renew Atlanta Bond: $250M | TSPLOST Revenue: $260M

Bond Premium: $7.6M | Other: $22.2M

$250M
$7.6M

$260M
$22.2M

$539.8M
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TSPLOST COLLECTIONS

$129.9M (through July 2019) 

Tracking to Collect $260M TSPLOST revenue

TSPLOST REVENUE PROJECTION
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o TSPLOST revenue collection is important 
variable driving cash flow planning

o Project commitments are made once all 
funds are available for the corresponding 
project phase.

o The TSPLOST cash flow and program 
delivery plan is dynamic.

PROGRAM FINANCIAL SUMMARY

FY20 Proposed Operating Budget: N/A
Renew Atlanta Bond: $250M | TSPLOST Revenue: $260M

Bond Premium: $7.6M | Other: $22.2M
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KEY TERMS AND DEFINITIONS
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COMPLETED PROJECTS

Complete streets

• 1 project completed

Bridges

• 1 bridge completed

Resurfacing

• 259 lane miles resurfaced

• 25 miles of new bike lanes (27 streets)

• 4 miles of enhanced bike lanes

ADA/Sidewalks

• 930 ADA Ramps installed

• 29,748 LF of Sidewalk installed

• 15,595 LF of Curb and Gutter installed

Signals

• 101 beacons installed/replaced at 44 schools

• 41 major signal upgrades underway for construction, plus 181 
signals upgraded

• 69 signal intersections improved/connected (includes TCC)

• 850/940 signal intersections communicating through Atlanta 
and GDOT
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RESURFACING PROJECTS

o 110 miles total resurfaced through July 2019

o Total cost $41,459,879

$376,908 per mile resurfaced

o 259 lane miles resurfaced

o 25 miles of new bike lanes (27 streets)

o 4 miles of enhanced bike lanes

o 930 ADA Ramps installed
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PROGRAM NEXT STEPS



DRAFT
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o Design to projected budget & implement process to 
evaluate scope changes

o Implement ROW (~$25M) & Utility focused technical 
teams to manage risk

o Reduce average time to procure A/E and 
Construction support – DOP partnership

o Pursue additional leveraging funds. 
Federal (Build, TIGER, TIP)
State (HB170)
Local (Transportation Impact Fees)

INNOVATION & RISK
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o Project Scoping (1‐3 months)

o Issue Design RFP (6‐9 months) 

o Design Major Project (18‐24 months)

o Purchase Right of Way (12‐18 months)

o Relocate Utilities (12‐18 months)

o Issue ITB for Construction (6‐9 months)

o Construct Major Project (24‐36 months)

6.5 years – 10 years based on project complexity and field conditions

PROJECT DELIVERY EXPECTATIONS “MAJOR” PROJECTS
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A “solution” must satisfy three conditions:
1. Adequate

2. Affordable

3. Acceptable

Developing Community Solution Teams (CST)
Engaged community collaborating with Renew on DeKalb 

Avenue, Cascade Road, Baker Street, Moore’s Mill, 
Campbellton Road, Wieuca Roundabout

Project specific engagement and collaboration is a model we 
want to develop

COMMUNITY SOLUTIONS TEAMS
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o Northwest‐ Jennie Agerton

o Northeast‐ Brandi Peck

o Southwest‐ Conredge Lewis

o Southeast‐ Ian MacRae

AREA LEADERS
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o Identified a potential communication gap while 
walking Cascade Road – city council staff

o We have been focused on the citizens and want 
to be accessible

o What about the council members, especially the 
staff?

o Propose a quarterly staff update to brief CM 
staff on program progress to further promote 
effective engagement with the community

COMPREHENSIVE COMMUNICATION
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UPCOMING EVENTS
o September 5, 2019 – 10th Street Multi-Modal Bridge Open House - Partnership with Midtown Alliance, GDOT

o September 18, 2019 – 5th Street Complete Street Open House - Partnership with Midtown Alliance

o September 25, 2019 – West Lake Avenue Bridge Replacement Project - Partnership with GDOT

o May 30, 2019 – District 3 Roadway Improvement Project

o June 21, 2019 – Baker Street Two-Way Conversion Stakeholder Meeting

o July 10, 2019 – District 3 Town Hall Meeting

PAST EVENTS
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o “Deliver what you say you will deliver”

o Drive projects toward construction through focus on design 
progress

o Increase resources for Right of Way acquisition and Utility 
Management & enhance internal/external partnerships

o Implement plan to regularly update council member staff 
regarding status of Renew|TSPLOST

o Rebuild Renew website & populate with updated project data

o Gained approval from AIM’s Integrated Steering 
Committee and the Mayor’s Office Customer Service 
Transformation Committee to proceed

o Proposed launch of November 2019

UNTIL NEXT TIME…
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Renew|TSPLOST Program – March 2019 Rebaseline
Funding by project category, $USD Million

Project category Final staff 
recommendation

ADA $9.2 
Art $10.9 
Bridges $23.7 
Community facilities $6.5 
Complete streets $82.6 
General facilities $34.6 
Multi‐use trails1 $77.1 
Neighborhood greenways $0.0 
Neighborhood improvements $4.1 
Partnership & matching funds $21.2 
Public safety buildings $11.0 
Relay bike share $1.5 
Resurfacing $75.9 

Roadway & intersection improvements $6.4 
Roadway construction $7.2 
Scoping & engineering studies $0.1 
Sidewalks and streetscapes $12.0 
Street capacity improvement $4.2 
Traffic communications corridors $23.8 
Traffic signals & school zone beacons $26.5 
Unassigned ‐ local district funding $9.8 
Unassigned ‐ citywide funding $0.0
Overhead $65.0
Contingency2 $26.1
Total3 $539.6

1 Multi-use trails includes $65.9M Atlanta Beltline Right of Way acquisitions
2 Program contingency includes remaining Bond Premium in the amount of $7,590,688
3 Please note all rows may not sum to the total due to rounding 

26DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

Key changes

1/31/2019 Financial Data
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Project summary

Staff recommendation overview

• Focuses on delivery complete street projects 
investing more than $82M in total to the 
project category

• Provides sizeable investments in resurfacing, 
signals, and multi-use trails

• Prioritizes complete streets in design and 
aligned to ATP

205 resurfacing projects

15 complete street projects

113 traffic signal improvement projects

14 traffic communication corridors

123 other projects

470 total projects

Scenario funding by project category, $USD Million

133M potential leveraged funding

Current funding allocation

Final staff rec. allocation

DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

0 10 20 30 40 50 60 70 80 90

Contingency

Overhead

Unassigned - local district funding

Traffic signals & school zone beacons

Traffic communications corridors

Street capacity improvement

Sidewalks and streetscapes

Scoping & engineering studies

Roadway construction

Roadway & intersection improvements

Resurfacing

Relay bike share

Public safety buildings

Partnership & matching funds

Neighborhood improvements

Neigboorhood greenways

Multi-use trails

General facilities

Complete streets

Community facilities

Bridges

Art

ADA

* Multi-use trails includes $65.9M Atlanta Beltline Right of Way acquisitions
** Program contingency includes remaining Bond Premium in the amount of $7,590,688

Renew|TSPLOST Program – March 2019 Rebaseline
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Prioritized project list – funded projects (1/3)

28DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

ADA
 Atlanta Memorial Park*
 Buckhead CID ADA Sidewalk Repairs**
 Lynhurst Drive Pedestrian Improvements*
 Midtown CID ADA Sidewalk Repairs**

Bridges
 Childress Dr Bridge*
 Citywide Bridge Improvements*
 Courtland St Bridge*
 Powers Ferry Rd Bridge*
 Central Ave Bridge**

Complete Streets
 5th St**
 Cascade Rd. Phase I  
 East Paces Ferry Rd*
 Fairburn Rd 
 Howell Mill Rd** 
 J E Boone Blvd*
 J E Lowery Boulevard 
 Lynhurst Dr*
 MLK Jr. Dr*
 Monroe Dr 
 Monroe Dr / Boulevard 
 Piedmont Ave**
 Ralph David Abernathy
 University Ave study w/ ABI**

Sidewalks & streetscapes
 Atlanta Memorial Park Area Ped Access & Safety Improvements*
 MLK Jr. Dr (Sidewalks & Streetscapes)*

Street capacity & vehicle improvements
 Mt Paran Rd, W Conway Rd, and Randall Mill Rd Intersections*
 Piedmont Rd Capacity Improvement**
 Baker St Conversion to two-way** 

Multi-use trails
 Proctor Creek Greenway - Phase 1*
 Beltline ROW*
 East Side Trolley Trail** & Trail Connector**
 PATH 400**
 South Fork Conservancy PATH 400 Confluence Bridge**
 Westview Cemetery – W. Lake Station
Partner projects
 10th Street Multimodal Bridge**
 15th St Extension** (fully funded by Midtown Alliance) 
 Peachtree Reactivation
 Piedmont Park*
 Smart Cities Traffic Congestion Mitigation Program (GT MOU)
 Westside Quarry Park*

Roadway & intersection improvements
 Wieuca Rd @ Phipps Blvd Roundabout**
Traffic Communication Corridors (TCCs)
 Cascade Rd (TCC)
 Centennial Olympic Park Dr*
 Claire Dr*
 Cleveland Ave*
 DeKalb Ave/Decatur St*
 Howell Mill Rd
 Joseph E. Boone*
 Joseph E. Lowery 
 Marietta Boulevard*
 MLK Jr. Dr*
 Monroe Dr TCC Extension Phase 1*
 Monroe / Boulevard TCC
 North Ave Smart Corridor
 Peachtree St 
 Piedmont Ave*
 Roxboro Road 
 West Marietta St*

* Completed or under construction
** Assumes partnership funding

FUNDED PROJECTS Citywide projects only
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Prioritized project list – funded projects (2/3)

29DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

Resurfacing 
 8th St, Phase 2**
 10th St*
 14th St, Phase 2*
 Andrew Young Int Blvd*
 Auburn Ave*
 Avon Ave*
 Baker/Highland Connector
 Barnett St*
 Beecher St*
 Berne St*
 Bohler Rd*
 Bolton Rd*
 Browntown Rd*
 Buckhead Loop (Lenox Rd)**
 Campbellton Rd *
 Carnegie Way*
 Cascade Rd - Phase 2
 Centennial Olympic Park Dr*
 Cleveland Ave*
 College Ave*
 Collier Drive*
 Collier Rd*
 Defoors Ferry
 DeKalb Ave (includes 

reversible lane removal) 
 Dill Ave*
 East Andrews Dr*
 East Cleveland Ave*
 East Roxboro Rd*
 Edgewood Ave*
 Ellis St*
 Ellsworth Industrial Boulevard*
 Empire Boulevard*

* Completed or under construction
** Assumes partnership funding

FUNDED PROJECTS

 Fair Dr*
 Fair St / ASM Blvd.*
 Fairburn Rd - Phase 1*
 Fairburn Rd - Phase 2*
 Forrest Park Rd**
 Fort St*
 Hapeville Rd*
 Harbin Rd*
 Hightower Rd*
 Hills Ave*
 Hills Place
 Huber St
 Huff Rd*
 Jackson St*
 Jefferson St, Phase 1*
 Jefferson St, Phase 2*
 John Portman Blvd*
 Johnson Rd, Phase 1**
 Johnson Rd, Phase 2**
 Lake Ave*
 Lakewood Freeway**
 Lakewood Way
 Langston Ave*
 Lawton St*
 Lenox Rd, Phase 1**
 Lenox Rd, Phase 2**
 Loridans Dr
 Luckie St*
 Macon Dr*
 Marietta St*
 Mayson St*
 Metropolitan Pkwy*

 Montgomery Ferry Dr, Phase 1*
 Montgomery Ferry Dr, Phase 2
 Murphy Ave*
 North Ave – Resurfacing*
 North Camp Creek Pkwy*
 Northside Pkwy - Phase 1*
 Northside Pkwy - Phase 2*
 Northwest Dr*
 Oakdale Rd**
 Old Chattahoochee Ave
 Old Hapeville Rd*
 Old Ivy Rd
 Park Pl*
 Peachtree Dunwoody Rd*
 Peachtree Rd**
 Peachtree St*
 Polo Dr*
 R.D. Abernathy Blvd*
 Ruby Harper Boulevard*
 Southside Industrial Court*
 Southside Industrial Parkway*
 Southside Industrial Way*
 Spring St, Phase 1**
 Spring St, Phase 2**
 Stone Hogan Connector*
 Sylvan Rd Resurfacing*
 West Wieuca Rd, Phase 1**
 West Wieuca Rd, Phase 2**
 West Wieuca Rd, Phase 3**
 W. Paces Ferry Rd* (west of I-75)
 Wieuca Rd**
 Williams St**
 Wilson Rd*

Citywide projects only
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Prioritized project list – funded projects (3/3)

30DISCUSSION DOCUMENT – SUBJECT TO CHANGE 

Traffic signals & school zone beacons 
 1150 North Ave (Campus Fiber)*
 10th St. Pedestrian Safety*
 10th St TCC ( East )*
 14th St Signal Upgrades*
 72 Marietta Fiber*
 72 Marietta Wireless*
 Alonzo Crim High School*
 Atlanta Classical Academy*
 Avon Ave @ Westmont Rd & Orlando 

St
 Bolton Elementary School*
 Buckhead Area Smart System*
 Bunche Middle School*
 Burgess-Peterson Academy*
 Campbellton Rd @ Dodson Dr*
 Campbellton Rd @ Greenbrier 

Parkway & Mount Gilead Rd*
 Campbellton Rd @ Oakland Ave*
 Campbellton Rd @ Venetian / 

Kenilworth*
 Centennial Academy*
 Citywide Signal System Upgrades & 

Studies*
 Chattahoochee Ave @ Ellsworth 

Industrial Boulevard*
 Chattahoochee Ave @ Hills Ave*
 Cleveland Elementary School*
• College Ave @ Rockyford Rd
 Constitution Rd @ Forrest Park Rd*
 Continental Colony Elementary 

School*
 Coretta Scott King Middle School*
 Courtland Ave TCC*
 DeKalb Ave Reversible Lane 

System*
 DeKalb Ave @ Rockyford Rd & 

DeKalb Place

* Completed or under construction
** Assumes partnership funding

FUNDED PROJECTS
 Downtown Special Events ITS
 Drew Charter Memorial School*
 F. L. Stanton Elementary School*
 Fickett Elementary School*
 Forest Hills Academy*
 Garden Hills Elementary School*
 H. W. Grady High School*
 Habersham Rd @ West Wesley Rd
 Hamilton E. Holmes Dr @ Burton 

Rd
 Heritage Academy*
 Hollywood Rd @ Johnson Rd
 Hope Hill Elementary School*
 Howell Mill Rd @ Peachtree Battle 

Ave
 Humphries Elementary*
 Hutchinson Elementary*
 Jackson High School*
 Jonesboro Rd @ Claire Dr & 

Sawtell Ave
 Juniper St TCC*
 Juniper St Signal Upgrades*
 Kimberly Elementary School*
 Kipp Ways Academy*
 Kipp Strive Academy*
 Lakewood Ave @ Claire Dr
 Lakewood Ave @ Fleet St & 

Georgia 166 Ramps
 Lakewood Ave @ Macon Dr & 

Lakewood Way
 Lakewood Ave @ Sylvan Rd
 Lee St. @ White Oak Avenue
 Linden Ave TCC*
 Long Middle School*
 Luckie St @ Pine St*
 Macon Dr @ Old Hapeville Rd & 

Bromack Dr*

 Marietta Boulevard @ 
Chattahoochee Ave*

 Marietta Boulevard @ Coronet 
Way*

 Marietta St @ Andrew Young 
International Boulevard

 Marietta St @ Foundry St (Park 
Ave)

 Marietta St & Northside Signal 
Upgrade*

 Marietta Rd @ Perry Boulevard & 
Johnson Rd

 Memorial Dr @ Maynard Terrace & 
Wyman St

 Miles Elementary School*
 MLK Jr. Middle School (SZB)*
 Morningside Elementary School*
 Monroe Dr @ Amsterdam Ave
 Monroe Dr @ Armour Dr
 Monroe Dr @ Buford  Highway N/B 

Ramps
 Monroe Dr @ Park Dr*
 Moores Mill Rd @ W. Wesley Rd 

Lin Elementary School*
 Mt. Paran Rd @ Randall Mill & 

Conway Dr Intersection 
Improvements*

 Mt. Paran Rd @ Northside Parkway 
Intersection Improvements*

 Neighborhood Charter School*
 North Highland Ave. Pedestrian 

Safety
 Northside Dr @ Moores Mill Rd
 Oakdale Rd @ Fairview Rd
 Parkway Dr @ Linden Ave
 Perkerson Elementary School*
 Piedmont Ave @ Decatur St*

 Piedmont Ave Midtown TCC*
 Piedmont Ave. Pedestrian Safety
 Piedmont Ave TCC Extension
 Pine St TCC*
 Ponce De Leon Ave TCC*
 Pryor Rd @ Claire Dr & Pryor Circle
 Pryor Rd @ Fair Dr
 Rivers Elementary School*
 S.M. Inman Middle School*
 Safety Communications*
 Scott Elementary School*
 SDA Platform / OSP Network*
 Signal Optimization & Detection 

Phase I*
 Smart Signal Systems Phase I*
 Smith Elementary School*
 Smith Intermediate School*
 South Atlanta Computer Animation & 

Design School*
 South COP Fiber - Phase II*
 South COP Fiber - Phase I*
 Spring St Signal Upgrades*
 Springdale Park Elementary School*
 Sutton Middle School*
 Sylvan Rd @ Deckner Ave & Brewer 

Boulevard
 Sylvan Hills Middle School*
 Ted Turner Dr Signal Upgrades*
 The Kindezi School*
 Toomer Elementary School*
 Towns Elementary School*
 W Peachtree St TCC*
 W.T. Jackson Elementary School*
 Washington High School*
 Whitefoord Elementary School*

Citywide projects only
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Prioritized project list – design funded projects
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Bridges
 MLK Jr. Dr Bridge**
 West Lake Ave Bridge Replacement**

Complete Streets
 Campbellton Rd**
 Cascade Rd Phase II 
 Dekalb Ave 
 Euclid Ave 
 North Ave1

 Spring Street**
 West Peachtree St**

Sidewalks & streetscapes
 Beecher/Cascade Commercial Node Streetscape

* Completed or under construction
** Assumes partnership funding

DESIGN FUNDED PROJECTS

Traffic signals & school beacons
 Howell Mill Rd @ Moores Mill Rd Intersection 

Improvements

Traffic communication corridors (TCCs)
 10th St ( West )
 Atlanta Ave 
 Boulevard 
 Campbellton Rd - Phase 2
 Glenwood Rd
 Greenbriar Parkway
 Hosea Williams Dr 
 McDaniel St
 R.D. Abernathy/Georgia Ave
 Sylvan Rd 

1 Includes funding for improvements at Somerset @ North Avenue 

Citywide projects only


